

Jira Export (Readable Report)

Issues – Overview

issue_key	project_key	issue_type	status	priority	assignee	story_points	sprint	created	updated	resolved
WEB-101	WEB	Story	To Do	Medium	Bob Kumar	1	Sprint 1 (2025)	2025-06-12 18:00	2025-06-25 18:00	
API-101	API	Bug	To Do	Medium	Fatima Noor		Sprint 6 (2025)	2025-06-12 12:00	2025-06-15 12:00	
OPS-101	OPS	Story	In Review	Medium	Bob Kumar	2	Sprint 4 (2025)	2025-06-22 17:00	2025-07-15 17:00	
API-102	API	Improvement	In Review	Medium	Diana Chen	3	Sprint 3 (2025)	2025-07-21 20:00	2025-08-04 20:00	
WEB-102	WEB	Improvement	To Do	Medium	George Lin	5	Sprint 10 (2025)	2025-06-09 12:00	2025-06-21 12:00	
API-103	API	Story	In Progress	High	Alice Lee	3	Sprint 2 (2025)	2025-07-12 15:00	2025-07-12 15:00	
ML-101	ML	Epic	In Review	Critical	Diana Chen	5	Sprint 6 (2025)	2025-07-22 21:00	2025-08-11 21:00	
API-104	API	Bug	In Progress	High	Diana Chen		Sprint 2 (2025)	2025-07-23 06:00	2025-07-26 06:00	
API-105	API	Story	Done	Medium	Hana Ali	1	Sprint 1 (2025)	2025-06-13 01:00	2025-07-03 01:00	2025-07-07 01:00
API-106	API	Epic	In Progress	Medium	Fatima Noor	21	Sprint 9 (2025)	2025-06-07 18:00	2025-06-22 18:00	
WEB-103	WEB	Task	In Progress	Medium	Fatima Noor		Sprint 6 (2025)	2025-06-27 21:00	2025-07-19 21:00	
API-107	API	Task	In Progress	Low	Bob Kumar		Sprint 8 (2025)	2025-07-18 09:00	2025-07-23 09:00	
WEB-104	WEB	Story	To Do	Medium	Alice Lee	13	Sprint 3 (2025)	2025-06-17 20:00	2025-06-25 20:00	
API-108	API	Improvement	To Do	Medium	Charlie Diaz	21	Sprint 6 (2025)	2025-06-04 05:00	2025-06-27 05:00	
OPS-102	OPS	Task	Done	Medium	Fatima Noor		Sprint 5 (2025)	2025-06-15 08:00	2025-06-20 08:00	2025-06-24 08:00
API-109	API	Story	In Review	Low	Fatima Noor	3	Sprint 12 (2025)	2025-07-11 21:00	2025-07-14 21:00	
API-110	API	Bug	In Review	Medium	Fatima Noor		Sprint 4 (2025)	2025-07-01 21:00	2025-07-10 21:00	
API-111	API	Bug	In Progress	High	Diana Chen		Sprint 8 (2025)	2025-07-29 04:00	2025-08-23 04:00	
OPS-103	OPS	Story	Blocked	Medium	Bob Kumar	2	Sprint 12 (2025)	2025-06-20 07:00	2025-07-02 07:00	
WEB-105	WEB	Story	In Review	High	Charlie Diaz	5	Sprint 1 (2025)	2025-06-17 19:00	2025-07-04 19:00	
WEB-106	WEB	Epic	In Review	Medium	Alice Lee	2	Sprint 10 (2025)	2025-07-02 06:00	2025-07-02 06:00	
OPS-104	OPS	Task	In Progress	Critical	Diana Chen		Sprint 5 (2025)	2025-07-02 03:00	2025-07-24 03:00	
ML-102	ML	Bug	Done	Low	Hana Ali		Sprint 11 (2025)	2025-07-26 05:00	2025-08-18 05:00	2025-08-22 05:00
OPS-105	OPS	Task	To Do	Medium	Diana Chen		Sprint 4 (2025)	2025-08-02 17:00	2025-08-26 17:00	
API-112	API	Story	To Do	Medium	Charlie Diaz	13	Sprint 5 (2025)	2025-06-28 23:00	2025-07-13 23:00	
WEB-107	WEB	Task	To Do	High	Hana Ali		Sprint 8 (2025)	2025-06-02 18:00	2025-06-11 18:00	

issue_key	project_key	issue_type	status	priority	assignee	story_points	sprint	created	updated	resolved
ML-103	ML	Task	To Do	High	George Lin		Sprint 7 (2025)	2025-07-27 09:00	2025-08-14 09:00	
WEB-108	WEB	Task	In Progress	High	Alice Lee		Sprint 12 (2025)	2025-07-07 22:00	2025-07-16 22:00	
OPS-106	OPS	Task	In Progress	Medium	George Lin		Sprint 8 (2025)	2025-08-04 17:00	2025-08-19 17:00	
API-113	API	Epic	In Progress	High	Alice Lee	13	Sprint 9 (2025)	2025-06-06 05:00	2025-06-21 05:00	
OPS-107	OPS	Bug	In Review	Medium	Alice Lee		Sprint 6 (2025)	2025-06-12 10:00	2025-06-20 10:00	
API-114	API	Bug	To Do	Medium	George Lin		Sprint 2 (2025)	2025-06-29 03:00	2025-07-13 03:00	
OPS-108	OPS	Bug	In Review	Medium	Charlie Diaz		Sprint 6 (2025)	2025-08-08 15:00	2025-08-19 15:00	
ML-104	ML	Story	To Do	Critical	Charlie Diaz	3	Sprint 5 (2025)	2025-06-20 02:00	2025-07-05 02:00	
ML-105	ML	Epic	In Review	High	Bob Kumar	1	Sprint 1 (2025)	2025-06-22 22:00	2025-07-01 22:00	
API-115	API	Task	To Do	Medium	Evan Rossi		Sprint 8 (2025)	2025-07-03 21:00	2025-07-03 21:00	
OPS-109	OPS	Story	In Progress	High	Alice Lee	21	Sprint 8 (2025)	2025-06-07 19:00	2025-06-30 19:00	
OPS-110	OPS	Task	Blocked	Critical	Evan Rossi		Sprint 2 (2025)	2025-07-08 23:00	2025-07-18 23:00	
OPS-111	OPS	Improvement	To Do	Medium	Hana Ali	1	Sprint 1 (2025)	2025-07-23 03:00	2025-07-27 03:00	
ML-106	ML	Task	In Progress	Medium	Fatima Noor		Sprint 5 (2025)	2025-07-16 01:00	2025-07-28 01:00	
API-116	API	Task	To Do	High	Charlie Diaz		Sprint 3 (2025)	2025-06-01 08:00	2025-06-05 08:00	
API-117	API	Story	In Progress	Low	Bob Kumar	8	Sprint 6 (2025)	2025-07-31 14:00	2025-08-24 14:00	
ML-107	ML	Bug	To Do	Medium	Hana Ali		Sprint 3 (2025)	2025-06-11 10:00	2025-06-30 10:00	
WEB-109	WEB	Story	To Do	Medium	Charlie Diaz	5	Sprint 2 (2025)	2025-06-09 02:00	2025-06-11 02:00	
API-118	API	Story	Blocked	Medium	Fatima Noor	8	Sprint 5 (2025)	2025-07-18 03:00	2025-08-11 03:00	
WEB-110	WEB	Story	To Do	High	Diana Chen	3	Sprint 3 (2025)	2025-07-24 14:00	2025-08-03 14:00	
WEB-111	WEB	Story	In Review	Low	Hana Ali	8	Sprint 7 (2025)	2025-07-10 01:00	2025-07-17 01:00	
WEB-112	WEB	Task	To Do	Medium	Diana Chen		Sprint 12 (2025)	2025-07-16 02:00	2025-07-28 02:00	
API-119	API	Task	To Do	Medium	Evan Rossi		Sprint 3 (2025)	2025-06-29 10:00	2025-07-23 10:00	
API-120	API	Task	In Review	High	Charlie Diaz		Sprint 10 (2025)	2025-07-30 18:00	2025-08-23 18:00	
OPS-112	OPS	Story	Blocked	High	George Lin	21	Sprint 8 (2025)	2025-08-10 23:00	2025-08-11 23:00	
API-121	API	Bug	In Progress	Critical	Charlie Diaz		Sprint 7 (2025)	2025-07-18 09:00	2025-07-30 09:00	
ML-108	ML	Story	To Do	High	George Lin	13	Sprint 12 (2025)	2025-06-17 21:00	2025-07-09 21:00	
OPS-113	OPS	Bug	In Review	Low	Alice Lee		Sprint 3 (2025)	2025-06-17 19:00	2025-06-29 19:00	
ML-109	ML	Epic	Blocked	High	Charlie Diaz	8	Sprint 6 (2025)	2025-06-07 20:00	2025-06-22 20:00	
API-122	API	Story	Blocked	Critical	Fatima Noor	13	Sprint 8 (2025)	2025-06-18 01:00	2025-06-27 01:00	
OPS-114	OPS	Story	To Do	Low	Hana Ali	1	Sprint 9 (2025)	2025-06-15 15:00	2025-07-04 15:00	

issue_key	project_key	issue_type	status	priority	assignee	story_points	sprint	created	updated	resolved
WEB-113	WEB	Story	In Review	Medium	Fatima Noor	3	Sprint 2 (2025)	2025-06-03 11:00	2025-06-28 11:00	
WEB-114	WEB	Bug	In Progress	High	Evan Rossi		Sprint 5 (2025)	2025-07-21 17:00	2025-08-05 17:00	
ML-110	ML	Story	To Do	High	Bob Kumar	8	Sprint 3 (2025)	2025-06-11 13:00	2025-06-30 13:00	

Issues – Details (wrapped)

issue_key	summary	components	labels	description	acceptance_criteria
WEB-101	Implement feature search	Frontend	okrs	Implement feature search. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-101	Fix bug in metrics exporter	Billing Identity		Fix bug in metrics exporter. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
OPS-101	Implement feature checkout	Infra Observability	ux	Implement feature checkout. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-102	Improve error handling	Gateway	q3 slo	Improve error handling. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
WEB-102	Improve latency	Auth Frontend		Improve latency. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-103	Implement feature search	Gateway Identity	q3	Implement feature search. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
ML-101	Initiative: API hardening	Feature Store Monitoring	backend	Initiative: API hardening. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-104	Fix bug in auth flow	Billing Identity	backend frontend hotfix	Fix bug in auth flow. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs

issue_key	summary	components	labels	description	acceptance_criteria
API-105	Implement feature search	Gateway	hotfix performance q3	Implement feature search. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-106	Initiative: Mobile revamp	Gateway		Initiative: Mobile revamp. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
WEB-103	Operational task rotate secrets	Design System	hotfix migration security	Operational task rotate secrets. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-107	Operational task rotate secrets	Gateway Identity	backend security	Operational task rotate secrets. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
WEB-104	Implement feature search	Auth Design System		Implement feature search. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-108	Improve error handling	Gateway Identity	backend security	Improve error handling. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
OPS-102	Operational task rotate secrets	CI/CD	q3 slo ux	Operational task rotate secrets. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-109	Implement feature checkout	Billing Identity	migration slo	Implement feature checkout. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-110	Fix bug in UI layout	Gateway		Fix bug in UI layout. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs

issue_key	summary	components	labels	description	acceptance_criteria
API-111	Fix bug in cache invalidation	Billing Identity	hotfix okrs security	Fix bug in cache invalidation. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
OPS-103	Implement feature search	CI/CD	hotfix slo ux	Implement feature search. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
WEB-105	Implement feature token refresh	Frontend	hotfix q3 security	Implement feature token refresh. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
WEB-106	Initiative: Mobile revamp	Frontend	backend hotfix performance	Initiative: Mobile revamp. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
OPS-104	Operational task cleanup logs	Infra		Operational task cleanup logs. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
ML-102	Fix bug in cache invalidation	Monitoring Serving	migration slo ux	Fix bug in cache invalidation. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
OPS-105	Operational task upgrade dependency	Infra Observability	backend frontend migration	Operational task upgrade dependency. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-112	Implement feature token refresh	Gateway Identity	performance ux	Implement feature token refresh. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
WEB-107	Operational task cleanup logs	Auth Design System	frontend	Operational task cleanup logs. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs

issue_key	summary	components	labels	description	acceptance_criteria
ML-103	Operational task upgrade dependency	Feature Store Monitoring		Operational task upgrade dependency. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
WEB-108	Operational task refactor scripts	Auth Frontend	performance q3	Operational task refactor scripts. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
OPS-106	Operational task add dashboards	Infra		Operational task add dashboards. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-113	Initiative: Mobile revamp	Billing Gateway	backend hotfix q3	Initiative: Mobile revamp. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
OPS-107	Fix bug in auth flow	Observability		Fix bug in auth flow. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-114	Fix bug in metrics exporter	Billing	migration okrs	Fix bug in metrics exporter. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
OPS-108	Fix bug in metrics exporter	Infra Observability	performance	Fix bug in metrics exporter. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
ML-104	Implement feature dark mode	Feature Store Monitoring	okrs slo	Implement feature dark mode. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
ML-105	Initiative: API hardening	Feature Store Serving	slo ux	Initiative: API hardening. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs

issue_key	summary	components	labels	description	acceptance_criteria
API-115	Operational task refactor scripts	Gateway Identity		Operational task refactor scripts. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
OPS-109	Implement feature token refresh	CI/CD Observability	performance	Implement feature token refresh. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
OPS-110	Operational task rotate secrets	CI/CD Infra	slo	Operational task rotate secrets. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
OPS-111	Improve observability	CI/CD Observability		Improve observability. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
ML-106	Operational task add dashboards	Feature Store	backend frontend performance	Operational task add dashboards. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-116	Operational task add dashboards	Gateway Identity		Operational task add dashboards. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-117	Implement feature dark mode	Billing	q3	Implement feature dark mode. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
ML-107	Fix bug in UI layout	Feature Store	okrs q3	Fix bug in UI layout. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
WEB-109	Implement feature AB test	Auth	okrs security	Implement feature AB test. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs

issue_key	summary	components	labels	description	acceptance_criteria
API-118	Implement feature dark mode	Billing		Implement feature dark mode. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
WEB-110	Implement feature checkout	Auth Design System		Implement feature checkout. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
WEB-111	Implement feature alerts	Frontend	migration	Implement feature alerts. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
WEB-112	Operational task add dashboards	Design System		Operational task add dashboards. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-119	Operational task upgrade dependency	Identity		Operational task upgrade dependency. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-120	Operational task cleanup logs	Billing Identity	hotfix security	Operational task cleanup logs. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
OPS-112	Implement feature search	Observability	frontend okrs security	Implement feature search. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-121	Fix bug in cache invalidation	Gateway Identity	backend ux	Fix bug in cache invalidation. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
ML-108	Implement feature token refresh	Monitoring	frontend okrs ux	Implement feature token refresh. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs

issue_key	summary	components	labels	description	acceptance_criteria
OPS-113	Fix bug in payment retries	CI/CD	hotfix	Fix bug in payment retries. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
ML-109	Initiative: ML inference scaleout	Monitoring		Initiative: ML inference scaleout. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
API-122	Implement feature token refresh	Identity	backend frontend hotfix	Implement feature token refresh. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
OPS-114	Implement feature search	Infra	migration	Implement feature search. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
WEB-113	Implement feature dark mode	Auth		Implement feature dark mode. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
WEB-114	Fix bug in cache invalidation	Auth	migration	Fix bug in cache invalidation. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs
ML-110	Implement feature dark mode	Feature Store Serving		Implement feature dark mode. Acceptance criteria: - Given/When/Then scenarios - Unit and integration tests pass - Documentation updated - Sign-off by QA and PM	- Tests cover 80%+ - Meets performance SLOs - Backwards compatible APIs

Comments

issue_key	comment_datetime	author	comment
WEB-101	2025-07-28 18:00	Charlie	QA: Verified on staging, looks good.
API-101	2025-07-17 18:00	Bob	Design: Final assets uploaded to figma.
API-101	2025-06-09 01:00	Fatima	PM: Please update the description with metrics.
API-101	2025-07-08 02:00	Bob	QA: Verified on staging, looks good.
API-101	2025-07-19 08:00	Diana	Design: Final assets uploaded to figma.
WEB-102	2025-06-21 14:00	Alice	Design: Final assets uploaded to figma.
WEB-102	2025-07-04 16:00	Bob	Support: Customer reported edge-case failing.
WEB-102	2025-06-14 20:00	Charlie	Design: Final assets uploaded to figma.
API-103	2025-07-31 17:00	Bob	Eng: Blocked by dependency API-123.
ML-101	2025-06-29 00:00	Alice	Design: Final assets uploaded to figma.
ML-101	2025-06-08 07:00	Alice	QA: Verified on staging, looks good.
ML-101	2025-07-13 02:00	Evan	PM: Please update the description with metrics.
ML-101	2025-07-06 21:00	Diana	PM: Please update the description with metrics.
API-104	2025-08-08 14:00	Bob	DevOps: Pipeline updated; rerun the job.
API-105	2025-07-29 09:00	Diana	Design: Final assets uploaded to figma.
API-105	2025-08-02 04:00	Bob	Eng: Blocked by dependency API-123.
API-106	2025-07-22 03:00	Evan	PM: Please update the description with metrics.
API-107	2025-06-27 22:00	Charlie	PM: Please update the description with metrics.
API-107	2025-07-04 16:00	Diana	Eng: Blocked by dependency API-123.
WEB-104	2025-08-10 04:00	Diana	PM: Please update the description with metrics.
WEB-104	2025-06-06 09:00	Charlie	QA: Verified on staging, looks good.
WEB-104	2025-07-16 06:00	Fatima	PM: Please update the description with metrics.
WEB-104	2025-06-14 11:00	Evan	DevOps: Pipeline updated; rerun the job.
API-108	2025-07-15 09:00	Bob	PM: Please update the description with metrics.
API-108	2025-06-04 21:00	Bob	DevOps: Pipeline updated; rerun the job.
API-108	2025-07-13 08:00	Alice	Eng: Blocked by dependency API-123.
OPS-102	2025-06-06 22:00	Diana	QA: Verified on staging, looks good.
OPS-102	2025-08-06 17:00	Fatima	Design: Final assets uploaded to figma.
API-109	2025-07-09 12:00	Evan	QA: Verified on staging, looks good.

issue_key	comment_datetime	author	comment
API-109	2025-07-09 09:00	Bob	DevOps: Pipeline updated; rerun the job.
API-109	2025-07-12 14:00	Diana	DevOps: Pipeline updated; rerun the job.
API-109	2025-06-28 16:00	Diana	Design: Final assets uploaded to figma.
API-110	2025-06-25 22:00	Fatima	DevOps: Pipeline updated; rerun the job.
API-110	2025-08-03 12:00	Bob	PM: Please update the description with metrics.
API-110	2025-06-01 03:00	Diana	PM: Please update the description with metrics.
API-111	2025-07-06 14:00	Alice	Design: Final assets uploaded to figma.
OPS-103	2025-07-19 15:00	Alice	Eng: Blocked by dependency API-123.
OPS-103	2025-07-09 12:00	Diana	Support: Customer reported edge-case failing.
OPS-103	2025-08-09 19:00	Bob	DevOps: Pipeline updated; rerun the job.
OPS-103	2025-06-29 08:00	Diana	DevOps: Pipeline updated; rerun the job.
WEB-105	2025-07-14 12:00	Charlie	DevOps: Pipeline updated; rerun the job.
WEB-105	2025-07-03 02:00	Diana	QA: Verified on staging, looks good.
WEB-106	2025-07-10 03:00	Evan	QA: Verified on staging, looks good.
ML-102	2025-07-19 10:00	Alice	DevOps: Pipeline updated; rerun the job.
ML-102	2025-07-12 05:00	Diana	PM: Please update the description with metrics.
ML-102	2025-07-16 08:00	Charlie	Eng: Blocked by dependency API-123.
OPS-105	2025-08-10 16:00	Charlie	DevOps: Pipeline updated; rerun the job.
OPS-105	2025-08-10 10:00	Charlie	Design: Final assets uploaded to figma.
OPS-105	2025-07-29 08:00	Charlie	Eng: Blocked by dependency API-123.
WEB-107	2025-06-10 18:00	Fatima	Design: Final assets uploaded to figma.
WEB-107	2025-06-07 04:00	Bob	Support: Customer reported edge-case failing.
WEB-107	2025-07-09 02:00	Bob	QA: Verified on staging, looks good.
ML-103	2025-06-23 17:00	Alice	PM: Please update the description with metrics.
WEB-108	2025-06-10 01:00	Bob	Eng: Blocked by dependency API-123.
API-113	2025-07-13 13:00	Fatima	DevOps: Pipeline updated; rerun the job.
OPS-107	2025-08-03 20:00	Diana	QA: Verified on staging, looks good.
OPS-107	2025-06-27 08:00	Evan	PM: Please update the description with metrics.
OPS-107	2025-07-07 14:00	Fatima	DevOps: Pipeline updated; rerun the job.
OPS-107	2025-06-16 00:00	Fatima	Support: Customer reported edge-case failing.
API-114	2025-06-19 12:00	Bob	Support: Customer reported edge-case failing.

issue_key	comment_datetime	author	comment
API-114	2025-08-05 23:00	Bob	QA: Verified on staging, looks good.
API-114	2025-07-06 13:00	Charlie	Support: Customer reported edge-case failing.
API-114	2025-07-05 00:00	Charlie	Design: Final assets uploaded to figma.
OPS-108	2025-07-19 12:00	Fatima	Design: Final assets uploaded to figma.
OPS-108	2025-06-20 15:00	Alice	PM: Please update the description with metrics.
OPS-108	2025-08-04 18:00	Charlie	QA: Verified on staging, looks good.
ML-104	2025-07-07 07:00	Fatima	QA: Verified on staging, looks good.
ML-105	2025-06-23 02:00	Evan	DevOps: Pipeline updated; rerun the job.
API-115	2025-07-09 06:00	Diana	DevOps: Pipeline updated; rerun the job.
API-115	2025-06-14 07:00	Diana	Support: Customer reported edge-case failing.
API-115	2025-07-16 18:00	Charlie	Design: Final assets uploaded to figma.
OPS-109	2025-06-05 18:00	Charlie	Design: Final assets uploaded to figma.
OPS-109	2025-06-17 02:00	Charlie	Eng: Blocked by dependency API-123.
OPS-109	2025-07-24 05:00	Bob	PM: Please update the description with metrics.
OPS-110	2025-06-16 14:00	Charlie	Design: Final assets uploaded to figma.
OPS-110	2025-07-04 18:00	Diana	Design: Final assets uploaded to figma.
OPS-110	2025-07-18 03:00	Fatima	PM: Please update the description with metrics.
OPS-110	2025-07-31 00:00	Evan	Support: Customer reported edge-case failing.
OPS-111	2025-07-24 18:00	Fatima	Design: Final assets uploaded to figma.
OPS-111	2025-06-20 13:00	Fatima	QA: Verified on staging, looks good.
OPS-111	2025-08-02 19:00	Diana	Eng: Blocked by dependency API-123.
OPS-111	2025-06-05 22:00	Charlie	PM: Please update the description with metrics.
ML-107	2025-07-26 03:00	Fatima	QA: Verified on staging, looks good.
ML-107	2025-08-10 23:00	Bob	DevOps: Pipeline updated; rerun the job.
ML-107	2025-07-28 07:00	Diana	Eng: Blocked by dependency API-123.
ML-107	2025-07-29 12:00	Diana	Design: Final assets uploaded to figma.
WEB-109	2025-07-16 21:00	Diana	Design: Final assets uploaded to figma.
WEB-109	2025-06-07 09:00	Evan	Eng: Blocked by dependency API-123.
WEB-109	2025-07-16 03:00	Evan	Support: Customer reported edge-case failing.
API-118	2025-07-14 11:00	Alice	PM: Please update the description with metrics.
API-118	2025-06-19 18:00	Fatima	DevOps: Pipeline updated; rerun the job.

issue_key	comment_datetime	author	comment
WEB-110	2025-07-27 21:00	Diana	DevOps: Pipeline updated; rerun the job.
WEB-110	2025-07-27 13:00	Charlie	PM: Please update the description with metrics.
WEB-112	2025-07-08 03:00	Diana	QA: Verified on staging, looks good.
WEB-112	2025-07-12 05:00	Evan	DevOps: Pipeline updated; rerun the job.
WEB-112	2025-07-17 02:00	Diana	QA: Verified on staging, looks good.
API-119	2025-06-14 04:00	Charlie	PM: Please update the description with metrics.
API-120	2025-08-04 02:00	Charlie	DevOps: Pipeline updated; rerun the job.
API-120	2025-07-28 01:00	Alice	Eng: Blocked by dependency API-123.
API-121	2025-06-11 18:00	Fatima	PM: Please update the description with metrics.
API-121	2025-07-15 09:00	Fatima	Design: Final assets uploaded to figma.
ML-108	2025-06-29 04:00	Bob	QA: Verified on staging, looks good.
OPS-113	2025-06-30 17:00	Bob	Eng: Blocked by dependency API-123.
OPS-113	2025-07-31 06:00	Charlie	Design: Final assets uploaded to figma.
OPS-113	2025-07-27 14:00	Charlie	DevOps: Pipeline updated; rerun the job.
ML-109	2025-06-19 13:00	Alice	PM: Please update the description with metrics.
ML-109	2025-07-28 11:00	Alice	DevOps: Pipeline updated; rerun the job.
ML-109	2025-06-07 12:00	Evan	Eng: Blocked by dependency API-123.
ML-109	2025-07-01 12:00	Alice	Eng: Blocked by dependency API-123.
OPS-114	2025-06-11 16:00	Charlie	QA: Verified on staging, looks good.
WEB-113	2025-07-14 20:00	Bob	Design: Final assets uploaded to figma.
WEB-113	2025-07-30 22:00	Diana	Design: Final assets uploaded to figma.
WEB-113	2025-06-24 04:00	Alice	Design: Final assets uploaded to figma.
WEB-113	2025-07-29 01:00	Charlie	PM: Please update the description with metrics.
WEB-114	2025-07-26 12:00	Fatima	DevOps: Pipeline updated; rerun the job.
WEB-114	2025-07-20 10:00	Bob	DevOps: Pipeline updated; rerun the job.
ML-110	2025-07-27 11:00	Diana	QA: Verified on staging, looks good.

Attachments

issue_key	filename	uploaded_by	upload_date	filesize_kb
WEB-101	design_mockup.pdf	Evan	2025-07-26 00:00	291
WEB-101	screenshot.png	Alice	2025-07-22 00:00	382
WEB-101	api_response.json	Fatima	2025-06-21 00:00	985
API-103	error_log.txt	Evan	2025-07-27 00:00	45
OPS-109	screenshot.png	Bob	2025-07-17 00:00	380
WEB-110	api_response.json	Alice	2025-06-20 00:00	705
WEB-110	config.yaml	Charlie	2025-07-18 00:00	464
API-108	api_response.json	Bob	2025-08-07 00:00	385
ML-109	design_mockup.pdf	Fatima	2025-07-06 00:00	265
ML-109	screenshot.png	Alice	2025-06-24 00:00	521
ML-104	config.yaml	Evan	2025-06-16 00:00	278
ML-104	design_mockup.pdf	Fatima	2025-07-28 00:00	229
ML-104	api_response.json	Charlie	2025-08-02 00:00	214
API-119	error_log.txt	Alice	2025-07-28 00:00	186
WEB-104	config.yaml	Alice	2025-07-11 00:00	693
WEB-104	design_mockup.pdf	Fatima	2025-06-09 00:00	573
WEB-104	api_response.json	Charlie	2025-07-09 00:00	881
WEB-113	error_log.txt	Charlie	2025-08-05 00:00	239
WEB-111	error_log.txt	Bob	2025-07-01 00:00	819
OPS-112	screenshot.png	Charlie	2025-08-10 00:00	596
OPS-112	design_mockup.pdf	Diana	2025-08-10 00:00	142
API-114	screenshot.png	Alice	2025-07-10 00:00	417
API-114	config.yaml	Evan	2025-07-23 00:00	797
API-114	config.yaml	Evan	2025-06-10 00:00	138
API-102	screenshot.png	Diana	2025-07-30 00:00	706
API-102	api_response.json	Charlie	2025-06-17 00:00	909
ML-108	api_response.json	Bob	2025-06-17 00:00	453
ML-108	api_response.json	Alice	2025-06-16 00:00	540
ML-108	error_log.txt	Charlie	2025-06-22 00:00	175