

Meeting Summary Report - Raw Data

Meeting Date: August 12, 2025

Participants: Alice, Bob, Charlie, Diana

Meeting Objective: Review of the website development project, discussing progress, challenges, and next steps.

Key Points Discussed:

1. Website Development:

- Bob reported that the front-end is 80% complete, but backend integration is delayed.**
- Charlie will investigate and resolve backend issues.**

2. Assistance with Backend:

- Diana will assist Charlie with backend issues and prepare content for the next phase.**

3. Project Timeline:

- Bob will provide an updated project timeline by the end of the week (Friday).**

4. Database Structure:

- Alice will review the database structure with the team and provide feedback by next Monday.**

5. Content Strategy:

- Diana will prepare and share the content strategy document by Friday.**

Action Items:

- 1. Bob: Provide updated project timeline by Friday.**

- 2. Charlie: Resolve backend issues and update the team.**
- 3. Alice: Review database structure and provide feedback by Monday.**
- 4. Diana: Prepare content strategy document and share by Friday.**

Decisions Made:

- 1. Charlie and Diana will handle backend issues and content preparation.**
- 2. Alice will review the database structure and finalize it with the team.**